
The Cambridge Commission for Persons with Disabilities is holding an  
abbreviated meeting online via Zoom on Thursday, November 9, 2023 from 5:30 – 7:00 PM 

PLEASE MAKE EVERY EFFORT TO JOIN BY 5:30 PM 
AGENDA 

*Please keep your microphone muted when you are not speaking*

1. Introductions 2 min. 
If needed, alternates named

2. Announcements 2 min. CCPD staff / Board 

3. Approval of October Minutes 2 min. CCPD Board 
See page 4 of this agenda packet

4. Presentation on Updated Five-Year 50 min. Public Works Staff 
Street and Sidewalk Reconstruction Plan
See page 8 of this agenda packet

5. Chair’s Report 20 min. Avril dePagter 
Working Group Updates, if any

6. Staff Report 10 min. Rachel Tanenhaus 

7. Public Input 3 min. general public 
See pages 2&3 of this agenda packet for instructions on providing public comment 

CART/closed captioning will be provided for this meeting 

Captions can be turned on within the Zoom platform. Additionally, you may 
stream CART in a separate URL at 

https://www.streamtext.net/player?event=CCPDmeeting  
(captions will not appear until the meeting has started) 

The City of Cambridge Commission for Persons with Disabilities, does not discriminate, including on 
the basis of disability. The Commission for Persons with Disabilities will provide auxiliary aids and 

services, written materials in alternative formats, and reasonable modifications in policies and 
procedures to persons with disabilities upon request.  

The next CCPD meeting will be held on Thursday, December 14 from 5:30-7:00 PM 

Members of the public: See instructions on pages 2 & 3 on how to 
watch the CCPD meeting and provide public comment via Zoom 

City of Cambridge 
Commission for Persons with Disabilities 
51 Inman Street  ·  Cambridge, MA  ·  02139-1732 
617-349-4692 voice  ·  Relay via 711 ·  617-349-4766 fax 
Avril dePagter 
Chair 

Mary Devlin 
Secretary   

Loring Brinckerhoff 
Jerry Friedman 
Keisha Greaves 
Valerie Hammond 
Nicole Horton-Stimpson 
Danielle Jones-McLaughlin 
Deepti Nijhawan 
Daniel Stubbs 

Rachel Tanenhaus 
 Executive Director/ 
  ADA Coordinator 

Kate Thurman 
 Project Coordinator 
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Instructions for Joining the November 9, 2023 
CCPD Meeting as a Member of the Public 

Join Online: 

Registration is required in order to view the meeting or to participate in public comment. 
Register online at 
https://cambridgema.zoom.us/webinar/register/WN_OH5XUUzVSdevxc63LV0Law

After registering, you will receive a confirmation email containing information about joining 
the webinar. For more information regarding Zoom technology visit: 
https://www.cambridgema.gov/Departments/citycouncil/zoomonlinemeetinginstructions  

Join by Phone: 

If you do not have access to the internet, you may also call into the meeting using a phone by 
dialing any of the following numbers and entering the Webinar ID (registration is not 
required). For higher quality, dial a number based on your current location: 

+1 309 205 3325
+1 312 626 6799
+1 646 931 3860
+1 929 436 2866
+1 301 715 8592
+1 669 900 6833

+1 719 359 4580
+1 253 215 8782
+1 346 248 7799
+1 386 347 5053
+1 564 217 2000
+1 669 444 9171

When prompted, enter the webinar ID: 837 9693 3748 

NOTE: your microphone will be automatically muted until you are called 
on to speak during the public comment period of the meeting. See 
instructions on the following page for how to “raise your hand” in order 
to indicate that you would like to speak during the public comment 
period on the agenda. 
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Instructions for Providing Public Comment During CCPD Meetings via Zoom 

Anyone wishing to address the Cambridge Commission for Persons with Disabilities (CCPD) 
during the Public Comment section of the agenda may indicate that by "raising their hand" 
virtually within the Zoom platform. The host (CCPD staff) will call on members of the public to 
speak in the order in which their hands were raised. Please note that while you may raise your 
hand at any point during the meeting, you will not be called on to speak until the Public 
Comment period of the meeting. 

To raise your hand: 

• On a Mac or PC:
o Click “raise hand” in the webinar control panel
o Alternatively, you may you the keyboard shortcut to raise and lower your hand:

 Windows: press “Alt+Y”
 Mac: press “Option+Y”

o When you are called on by the host to speak, you will be prompted to unmute your
microphone (you must unmute yourself, as the host does not have the ability to
unmute individuals).

o After you have spoken or once your 3 minutes are up, your microphone will be
muted by the host

• If you are calling in by phone:
o Press *9 to raise and lower your hand
o When you are called on to speak during the public comment period, you will need to

press *6 to unmute yourself (press it again to mute yourself)
 Note: your phone number will be visible to only the host of the meeting (CCPD

staff). Because your name will not be displayed, we will call on you when it’s
your turn to comment by using the last four (4) numbers of your phone
number to identify you. For example, “The person calling in from the number
ending in ####, you may now provide public comment.”

 After you have spoken or once your 3 minutes are up, your microphone will
be muted by the host

Once they have the floor, members of the public are asked to identify themselves, and each 
speaker is limited to not more than three (3) minutes. Although the public comments should, 
whenever possible, address one or more items on the agenda for that particular meeting, if time 
permits, the Chair may allow a speaker to comment on matters that may not directly address an 
item on the agenda, but do concern the Commission. 

Thank you for your patience as we work together to make virtual meetings accessible for 
everyone! 

Page 3 of 50



Draft 

Cambridge Commission for Persons with Disabilities (CCPD) 

Minutes for Thursday, October 26, 2023 CCPD Meeting 
Online via Zoom 

Meeting was called to order at 5:34 PM 

Present: 
Members: Avril dePagter (Chair), Mary Devlin (Secretary), Keisha Greaves, Nicole Horton-Stimpson, Danielle Jones-
McLaughlin, Melissa Miguel, and Dan Stubbs 

Absent: Loring Brinckerhoff, Valerie Hammond, and Deepti Nijhawan 

Staff: Kate Thurman 

Announcements: 
• Kate announced that Robert has resigned from the CCPD advisory board, as he feels that he has too much going

on to provide the level of commitment he’d like.
• She also said that Valerie’s second term expires in December, so there will be a call for applicants soon.

Minutes 
• A motion to approve the September 14 minutes was seconded and passed unanimously.

Chair’s Report: 
• Avril reported attending an Arts in the Park event recently at Morgan Park. She said the Department of Public

Works (DPW) held an informational table on nearby projects and that it could be a good opportunity for CCPD to
do some outreach to the community.

o Melissa noted that the Arts in the Park events are organized by Kristen Kelleher, DPW’s Community
Relations Manager.

o CCPD staff will contact Kristen about the possibility of holding an informational table at future events.
• Avril asked members for feedback on the City Council Candidate Forum hosted by the Cambridge Economic

Opportunity Committee (CEOC), as she was unable to attend.
o Danielle attended and felt that it was an informative, positive experience. She really appreciated having

the opportunity to provide CEOC with input ahead of time on making the event inclusive of people with
disabilities.

o Danielle also mentioned that she is a Participatory Budgeting (PB) delegate this year and will be
attending the speed consulting session on November 1, where PB delegates have the opportunity to
meet with representatives from various City departments to ask questions about the feasibility of
proposed projects. Kate added that either she or Rachel attend the speed consulting events to answer
questions about accessibility and that it’s one of her favorite events of the year.

o Kate noted that CEOC had to move the forum from a hybrid event to in-person only with very little
notice because CCTV informed them that their equipment could not interface with Zoom. Hopefully this
will be worked out in the future to allow more residents to participate.

• Avril asked if members had any interest in moving to hybrid meetings.
• Is there any interest in moving to hybrid meetings?

o Many members feel that there is a value to meeting in person and are very interested in returning to in-
person.
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o Kate noted that meetings are unlikely to ever be in-person only again, but rather hybrid meetings to
make them more accessible to people with disabilities. Kate will ask about the new equipment that has
been installed in the second-floor conference room of 51 Inman St. It was noted that it’s really
important to have the right technology for facilitating hybrid meetings. One example that was given was
the Owl Labs Meeting Camera that sits on the table and automatically adjusts to focus on the person
speaking. Kate will find out what is currently available and whether we may need additional technology
to make the meetings accessible.

Working Group Updates: 
• Mary and Dan are working to update the language in and propose changes to the CCPD bylaws. They will have

more of an update at the November meeting.
• Other working groups have not had the time to meet and will report back at the November meeting with any

updates.

Public Works Update:  
Melissa Miguel, Supervising Engineer in DPW who is CCPD’s new DPW liaison reported the following: 

• She oversees the Chapter 90 program, which is state funding for complete streets projects. This work includes
upgraded drainage and pedestrian safety projects. She also manages the college and high school co-ops at DPW

• The end of the construction season is approaching.
o Friday, November 3: Last day for final roadway top course paving.
o Monday, November 13: Last day for concrete sidewalk placement, although this could get extended

depending on the weather.
o Monday, November 27: Winter moratorium begins, meaning:

 No excavations in the public way (outside of an emergency) can take place during the winter
moratorium.

 The DPW Commissioner determines when the moratorium will be lifted next year.
 City Contractors may continue to work as weather permits on pieces of their projects that do

not include concrete sidewalk placement or asphalt roadway paving. However, asphalt patches
can be done as necessary temperatures warm up enough to allow for more permanent fixes.

• On Saturday, October 14th, there was a ribbon cutting for the Inman Square Revitalization and Reconstruction
Project.

• Final paving schedule:
o Huron Avenue – Aberdeen Avenue to the Golf Course (including new separated bike lane) will be done

Friday, Oct 27th – Mon Oct 30th.
o Park Avenue – Huron Avenue to Holworthy St. will be done Friday, Oct 27th – Mon Oct 30th.
o Tuesday, Oct 31st is Halloween, and the contractor has been told that if paving needs to extend to

Tuesday that they must wrap up early. Additionally, there will be no work done on Sunday, October 29.
o Belmont Street (including Holworthy St connection of the new Watertown Greenway) will be done

Wednesday, Nov. 1 – Friday, Nov. 3. Belmont Street has improved pedestrian crossings and signals.

Staff Report: 
Kate reported the following: 

• City Manager Yi-An Huang held a virtual meet & greet with the disability community on Tuesday, September 26.
10 community members attended, including Keisha and Deepti.

o Keisha spoke about the need for affordable housing for people with disabilities. She would like to see
the City building a housing complex for younger people with disabilities that includes amenities such as a
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physical therapy gym and indoor pool, with onsite staff that would provide PCA services and mental 
health treatment.  

o Keisha said she submitted a PB proposal for such a housing complex.
• The Massachusetts Architectural Access Board (MAAB) held a virtual hearing on Monday, October 16 on a

variance application filed by the owners of 747 Cambridge Street, a newly constructed, 3-story, 6-unit condo
building with commercial space on the first floor. This building was designed without an elevator, which is
required by the state accessibility building codes (521 CMR, which is enforced by MAAB). The owners were
requesting a variance for having designed and constructed the building without vertical access. Kate provided
the following timeline of the project:

o September 2021: the Inspectional Services Department (ISD) informed the builders that they would be
required to either add an elevator to bring the building into compliance or get a variance from the
MAAB.

o October 2021: Ellen Semonoff received a copy of their variance application and forwarded it to Rachel.
Kate explained that the MAAB requires applicants to copy the local ISD, disabilities commission, and
independent living center (Boston Center for Independent Living, BCIL, covers Cambridge) on their
applications. Kate and Rachel discussed the variance application and agreed that CCPD would oppose it
given that it’s brand-new construction and doesn’t meet the MAAB’s threshold for granting variances.
Rachel kept checking the hearing schedule to see when the application would go before the board.
 Variances are granted for one of 2 reasons:

• Bringing a building into full compliance is technically infeasible, or
• Full compliance comes at a significant cost without substantial benefit to the disability

community
 As brand new, multi-million dollar construction, the applicants didn’t meet either threshold.

o November 2021: The application had not been included on any of the agendas, so Rachel contacted the
MAAB to ask when the case would be heard and was told they had no record of it. The MAAB told her
that meant that they had either never received the application or that the application had been revoked
after its submission. At that point, Rachel emailed the architect who submitted the application to let
them know the MAAB had no record of it and to ask if they had withdrawn it. She also offered to
provide free technical assistance. The architect replied that they had not withdrawn their application
and that he would look into it.
 Meanwhile, ISD issued a building permit with the understanding that they would need a

variance for the lack of elevator. ISD documented several conversations they had with the
builders about their responsibility for either bringing the building into compliance or getting a
variance. Kate noted that the department was in between Access Analysts when this building
permit application was being reviewed.

o June 2022: an engineer working on the project emailed Rachel to ask about the status of their variance
application, including the previous email conversation with the architect. Rachel responded that she
doesn’t work for the MAAB and referred him there.

o August 2022: the architect responded to Rachel’s email asking how to file an MAAB variance. Rachel
referred him to the MAAB’s guide on filing variance applications, which is posted to their website, and
again offered technical assistance.

o April 25, 2023: the building owner signed a new variance application, which indicated that construction
has been completed and submitted it to the MAAB. As ISD had communicated before construction
commenced, they will not issue a certificate of occupancy (COO) until either the MAAB grants the
variance or the building is brought into compliance.
 Both Rachel and BCIL submitted letters of opposition.

o October 16, 2023: After a few postponements of the case, it was heard before the MAAB. Kate and
Rachel both provided testimony in opposition, as did BCIL. Rachel provided a full timeline of City
communications with the applicants. A staff person from ISD was present to answer questions; he was
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not himself involved in this project, but both the Commissioner and Deputy Commissioner who were 
involved had left their roles with the City by the time the application was finally submitted to MAAB. 
While the board regretted that a building permit had been issued at all, they unanimously denied the 
variance request, requiring that the building be brought into full compliance. Kate said that it would 
have set a really bad precedent if this variance had been granted.  

o The current Manager of Building Inspectors at ISD has been a terrific partner in working with Kate and
Rachel on accessibility issues that come up in permit applications and construction. ISD has a new
Commissioner and has filled the Access Analyst role and is being very proactive about learning from this
case to inform future workflows.

• When it was noted that no members of the public had joined the CCPD meeting Keisha asked how people find
out about meetings. Kate responded that all City public meetings are posted online a minimum of 48 hours in
advance and said CCPD staff need to improve community outreach and do better in spreading the word about
our meetings. Keisha will follow-up with Kate and Rachel on ideas for this.

Meeting adjourned at 6:26 PM 
Respectfully submitted, 
Kate Thurman 
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Five Year Sidewalk and Street
Reconstruction Plan

May 2023
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2

INTRODUCTION COMPLETE STREETS
Complete Streets are streets for everyone. They are designed and operated to enable safe 
access for all users. Pedestrians, bicyclists, motorists, and public transportation (transit) users of 
all ages and abilities are able to safely move along and across a Complete Street. Complete Streets 
make it easy to cross the street, walk to shops, and bicycle to work. They help buses run on time 
and make it safe for people to walk to and from train stations.

More sidewalks and bicycle facilities are included in Complete Streets, which provide increased 
accessibility for pedestrians and cyclists.

During design and construction of Complete Streets, the City’s goal is to communicate projects with 
neighborhoods, facilitate an integrated design process, minimize disruption to community life, and 
provide reasonable access for all users during reconstruction.
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INTRODUCTION BICYCLE ORDINANCE
In 2019, the Cambridge City Council passed a Cycling Safety Ordinance
to support the City’s commitment to Vision Zero and the construction of 
a connected network of permanent separated bicycle lanes across the 
City. The 2020 amendments to the Ordinance aim to increase the rate 
that protected bike lanes are created in the City by adding ambitious
requirements for the installation of approximately 25 miles of separated bike 
lanes within the next six to eight years.

Under the Ordinance, whenever improvements are made under the City’s 
Five Year Sidewalk and Street Reconstruction Plan, the improvements 
shall be consistent with the Cambridge Bicycle Plan. If improvements are 
made to a segment of the separated bicycle network, a permanent separated 
bicycle lane shall be installed along that segment.

Improvements do not include routine maintenance, repairs, restriping of the 
road surface, or emergency repairs to the surface of the roadway.

www.cambridgema.gov/streetsandtransportation/policiesordinancesandplans/cyclingsafetyordinance
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INTRODUCTION VISION ZERO
On March 21, 2016, the Cambridge City Council unanimously passed 
resolutions put forth by the City Manager to formally adopt Complete 
Streets and Vision Zero policies, showing that the City is committed to 
achieving these goals, assuring safe access for all users.

Vision Zero calls for the elimination of fatalities and serious injuries resulting from traffic 
crashes, and emphasizes that they can and should be prevented. The City of Cambridge is the 
17th city in the U.S. to commit to a Vision Zero policy.

4

https://www.cambridgema.gov/streetsandtransportation/policiesordinancesandplans/visionzero
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PRIORITIES CONSTRAINTS
Projects are constrained when:

• Budget predictions are uncertain.

• Sewer separation/storm water management project schedules are uncertain.

• Future street condition assessments change.

• Utility failure, repair, or replacement is not considered.

• Severe winter conditions lead to higher-than-expected levels of deterioration on streets.

The Department of Public Works (DPW) will review the Five Year Plan on an annual basis. The variables and
constraints are significant, and thus the annual revisions may need to reflect these uncertainties.
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PRIORITIES HIGH PRIORITY AREAS
Reconstruct sidewalks and streets in poor 
condition in High Priority Areas:

• Areas within a 150-foot buffer of parks, major 
squares, libraries, schools, youth centers, 
senior housing, and senior centers.

• Areas within a 40-foot buffer of bus routes.

• Major thoroughfares to maintain the structural
integrity of streets under heavy traffic.

• Streets on Cambridge Bicycle Plan’s Bicycle 
Network Vision.

• Priorities identified by the Commission for
Persons with Disabilities.

Just over 50% of City sidewalks 
and streets are located outside 
High Priority Areas. These 
corridors serve residential 
connections and need to be 
maintained to the extent that 
funding allows.

Approximately 20% of street 
and sidewalk funding will be 
reserved for areas located 
outside High Priority Areas.
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PRIORITIES HIGH PRIORITY AREAS

Projects are evaluated in coordination with the Cambridge Bicycle Plan to identify streets with 
non-existent or inadequate bicycle facilities, particularly where reconstruction could improve route 
connectivity and continuity for cyclists. For more information, 
visit: www.cambridgema.gov/CDD/Transportation/bikesincambridge/bicyclenetworkplan

High Priority Areas

Bicycle Network Vision
Lower Volume/Speed 
Greater Separation 
Off-Street Path
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PRIORITIES SIDEWALK CONDITIONS

Each block of sidewalk received a rating between 0 (excellent) and 35 (poor) based on the 
following criteria:
• Driveway conditions
• Trees or other obstructions

• Cross-slope
• Overall structural condition

Rating
0 - 7
8 - 14
15 - 21
22 - 29
30 - 35

DPW is evaluating methods to perform an updated City-wide sidewalk condition rating
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PRIORITIES PAVEMENT CONDITIONS

New street condition assessments are completed every three years and the plan is 
updated accordingly.

Base Rehabilitation 
Structural Improvement

Capital Construction Streets

FY 2021 Pavement 
Condition Index

DPW is evaluating methods to perform an updated pavement condition rating
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10

PRIORITIES PAVEMENT CONDITIONS

Based on the Pavement Condition Index (PCI), the City’s average rating is 66.2. The average is 
holding steady year to year. A combination of capital construction and maintenance have resulted in  
a decrease of $2.4 million in the backlog of repairs.

Poor

Very Poor

Fair

Serious

Failed

Significant Drop
in Condition

Small % of 
Pavement Life

Time

Standard PCI  
Rating Scale

100
Good

85
Satisfactory

70

55

40

25

10

0

$1 For 
Rehabilitation  
Here

Will Cost
$4 to $5 
Here
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11

The Five Year Plan considers many factors beyond condition, including ensuring that infrastructure 
in neighborhoods across the City is equitably maintained.

PRIORITIES EQUITY
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Benefits of good transit access:
• A sustainable and efficient mode of 

transportation that moves people safely 
compared to driving in private automobiles.

• In some cases, more people on the road may 
be on buses than in private cars.

• Dense economic and commercial centers 
thrive (e.g., Kendall Square).

Cambridge Commuting: Getting Around

Residents Commuters

The graphics above illustrate the same number of 
people in cars versus in a bus.

Drive  
Alone

Walking 45%

7%

5%

30%
13%

4%

26%

27%

24%

7%

8% 4%

12

PRIORITIES TRANSIT
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5 YEAR PLAN SCOPE OF WORK
Our approach emphasizes streets designed and operated for everyone. The following elements 
allow pedestrians, bicyclists, motorists, and transit users of all ages and abilities to safely move 
along and across Complete Streets.

Accessibility: Ensure pedestrian 
ramps and sidewalks are 

accessible for all, and 
implement universal design

Street trees & green infrastructure: 
Reduce urban heat island and 

improve water quality

Transit: Provide accessibility of 
bus stops and prioritization

of transit

Bicycle network: Support people 
of all ages and abilities to bike 

safely throughout the City

Infrastructure: Maintain and improve 
City infrastructure; coordinate with 

private utilities to facilitate upgrades

Vision Zero: Eliminate fatalities 
and serious injuries resulting 

from traffic crashes
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5 YEAR PLAN COMPLETED STREETS

Page 22 of 50



15

5 YEAR PLAN PLANNED CONSTRUCTION

For an interactive construction map, visit: www.cambridgema.gov/theworks/constructionmap
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5 YEAR PLAN FUNDING
Each year, approximately $13.5 million is spent on 
the Complete Streets Program:
• $2.5 million comes from the State (Chapter 90)
• $6 million comes from the City budget
• $5 million per year starting in 2022 to further 

implementation of separated bike lanes

Due to more demand than funding or ability to 
construct, the City must identify streets:
• In high priority locations that benefit the most people
• That have overlapping needs/benefits
• That prioritize accessibility, active transportation, 

and safety
• That maintain infrastructure

In addition to the Complete Streets funding 
summarized above, the City allocated $294 million 
for the following projects in this year’s plan:
• $45 million for Central Square improvements
• $11 million for Inman Square improvements
• $70 million for Kirkland Street improvements
• $80 million for The Port improvements
• $88 million for River Street reconstruction
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PROGRAMS SEWER SEPARATION & STORMWATER
The City has an ongoing Five Year Capital Program for sewer separation, stormwater management 
and infrastructure renewal. The City is committed to restoring and enhancing streets, sidewalks, 
and bicycle facilities as an integral part of the Capital Program. These projects are subject to 
change in the schedule due to financial, legal, environmental, and level of service considerations.
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PROGRAMS SEWER SEPARATION & STORMWATER

Ten Year.  Infrastructure 
Plan

April 2019

y 
of

 C
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Photo courtesy of Stantec

Investment in infrastructure over a long period of time provides a more reliable system that better serves residents,
who experience fewer backups, reduced flooding, and fewer emergency repairs.

To view the Ten Year Sewer and Drain Infrastructure Plan, visit: www.cambridgema.gov/theworks/tenyearplan

Twenty-five years of major 
investment in sewer and 
stormwater infrastructure 
and maintenance has had a
significant, positive impact on 
improving the water quality of 
discharges to receiving waters.

The amount of Combined 
Sewer Overflows to the Charles 
River and Alewife Brook have
significantly decreased over the 
past two decades: Charles River 
by 98%, Alewife Brook by 85%. In 
the Lower Charles, water quality 
has improved from a grade
of D to a B. This is a significant 
accomplishment, but the work is 
not done to reach the goal of a 
swimmable Charles River.
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PROGRAMS SEWER SEPARATION & STORMWATER
Since the 1800s, thousands of hours of engineering and hundreds of millions of dollars of
construction have been allocated to realize a more efficient and environmentally friendly system.

• Sewer separation continues today, and the City’s collection system currently includes 
approximately 113 miles of sanitary sewer, 99 miles of stormwater drains, and 40 miles of 
combined sewer.

• Approximately 55% of the collection system owned and maintained by Cambridge has been 
separated — much work remains.

• Over 270 illicit connections have been removed, reducing this sewage going untreated to the river.

• Projects involve intense construction and typically include rebuilding roadways and sidewalks.

1931 2020
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PROGRAMS STREET & SIDEWALK
Street and sidewalk construction projects 
generally include:
• Paving
• Sidewalk and pedestrian ramps
• Traffic calming
• Street trees
• Stormwater management and green 

infrastructure
• Bike and transit improvements

The City actively maintains and ensures safe, 
accessible City-owned street and sidewalks by:

• Conducting pothole repairs
• Paving streets through Miscellaneous Patch 

Contract
• Removing sidewalk obstructions, such as 

botanical, bicycle, signs, etc.
• Enforcing snow and ice removal
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PROGRAMS MISCELLANEOUS SIDEWALK
• Budget: $800,000 per year
• Program is used to address discrete sections of sidewalk throughout the City.
• Repairs typically a block in length, but can be as small as one panel.
• Priority given to sidewalks and curb cuts in High Priority Areas, and as identified by Commission 

for Persons with Disabilities and the DPW.
• The DPW makes smaller repairs throughout the year to maintain accessibility across the City.
• Portion of Miscellaneous Sidewalk Program funding reserved for sidewalks and curb cuts where 

access is of acute importance.
• If you know of a location that is a critical access issue and is not addressed in the Five Year Plan, 

please contact the Commission.
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PROGRAMS CLIMATE CHANGE
22

Our climate is changing, bringing more severe storms, more extreme floods, and more intense 
heat waves. Through projects in the Five Year Plan, we have opportunities to implement resiliency 
strategies, ranging from green infrastructure to improved drainage to additional tree plantings.

Courtesy photo:  
Chicago Heat 
Wave of 1995
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PROGRAMS CLIMATE CHANGE

The Urban Heat Index (UHI) shows the “feels-like” temperature based on a 90-degree day with 
46% humidity. Factors, such as increasing temperatures and tree canopy loss, are increasing 
the “feels-like” temperature over time. Young children and older residents are most at risk of 
heat-related illness.
For more information, visit: www.cambridgema.gov/CDD/Projects/Climate/climatechangeresilianceandadaptation

23
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PROGRAMS HEALTHY FOREST - HEALTHY CITY

The images above show the cooling impact on a 90-degree day relative to streetscape. As the 
tree canopy increases, the “feels like” temperature decreases. It is our common responsibility 
to plant and maintain trees every year to sustain our urban forest and foster a healthy city.
For more information, visit: www.cambridgema.gov/Departments/publicworks/urbanforestmasterplan

24

A healthy urban forest is a vital part of a healthy city. Trees - whether they are on streets and 
in parks, on private properties and campuses - help us lower sidewalk temperatures in the 
summer, reduce home cooling costs, improve air quality, and support a living ecosystem.

The City maintains over 19,000 trees and has developed an Urban Forest Master Plan to guide 
the development of the urban forest into the future. The goals are: increase canopy cover where 
lacking; enhance canopy cover in the public realm to create “cool corridors”; and incentivize 
each landowner to increase canopy cover.

98 °F 90 °F 88 °F

Canopy % <5% 30% 60%
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PROGRAMS HEALTHY FOREST - HEALTHY CITY
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Primary and Secondary 
Cool Corridors

High Priority Areas 

Priority Areas

The map shows the priority planting areas through the City on both public and private 
properties. The City is committed to increasing the tree canopy on streets and sidewalks 
through our construction projects.
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DESIGN PEDESTRIAN RAMPS
Pedestrian ramps are a critical element of the 
accessible sidewalk. The details of the design 
and construction have a significant impact on 
their usability.

• All new pedestrian ramps, including landing 
areas, will be concrete and include tactile 
warning strips.

• All slopes will meet ADA/AAB requirements.

• All new pedestrian ramps will be designed to:

◦ Minimize ponding

◦ Locate ramps as close to the intersection as 
possible

The best design for pedestrian crossings, 
particularly on narrow side streets, may be a 
modified raised crosswalk that:

• Allows pedestrians to cross the street without 
having to ramp down.

• Reduces the risk of ponding.

• Keeps the crossing more in line with the 
sidewalk.
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DESIGN PEDESTRIAN ACCESS

MID-BLOCK CROSSINGS
These are generally not 
used, unless the blocks 
are especially long or 
there is an especially large 
pedestrian flow.

4-WAY INTERSECTIONS
Unless site conditions 
warrant a different 
treatment, four crosswalks 
and eight pedestrian ramps 
should be provided.

‘T’ INTERSECTIONS
At least one crosswalk and 
two pedestrian ramps are 
required for accessible path 
of travel along the main 
corridor. Site conditions are 
considered to determine
if crosswalks should be 
provided.
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DESIGN SIDEWALK MATERIALS
Concrete and wire-cut brick without beveled edges, 
placed on a smooth asphalt base, will be utilized as 
the sidewalk materials of choice throughout the City. 
Concrete is the material most frequently used in the 
city (~70%) and provides a relatively inexpensive, 
durable, and easy-to-maintain accessible sidewalk.

The City policy is to replace existing sidewalks with 
the same material at no cost to the property owner. 
However, during construction, property owners are 
contacted and may choose to change the sidewalk 
material. On larger projects, a more unified approach 
to sidewalk materials has been implemented as part of 
a community process.

Historic Districts
The DPW works collaboratively with the Historic 
Commission to ensure that sidewalk reconstruction 
work is appropriate and not incongruous to the district.

Standard Details
For more information, visit: www.cambridgema.gov/theworks/ 
ourservices/engineering/Resources/standarddetails

7%

68%

Sidewalk Materials
Concrete  

Brick

25% Asphalt

Photo courtesy of Christian Phillips Photography and Klopfer 
Martin Design Group
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Photo courtesy of 
Nichol Figueiredo
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DESIGN BICYCLE FACILITIES

Bicycle Facilities

Many sections of Cambridge are well served by bicycle-friendly 
infrastructure, but there are still significant gaps and areas in need of 
improvement. Improvements for bicycling are considered in all projects 
undertaken by the City.

The design of bicycle facilities will be guided by the Cycling Safety 
Ordinance and the Bicycle Plan. The fundamental guiding principle for 
this Plan is to enable people of all ages and abilities to bicycle safely and 
comfortably throughout the City. Page 37 of 50



Transit considerations include:

Priority
The City performed a bus delay and 
reliability assessment to explore options 
for transit priority (e.g., dedicated lanes) in
roadway projects where there are expected
benefits.

40’ MBTA Bus (10.5’ wide with mirrors)

4’x10’ rear
door clear zone

10’ x 8’ standard 
ADA landing pad
(8’ x 5’ min.)

Front bus 
stop sign

Rear bus stop 
sign - 80’ from 
front bus stop 
sign (minimum 60’)

5’3” x 17’2”
standard  

shelter

Accessibility
The City developed a bus 
stop standard to ensure 
accessibility and also provide 
amenities when appropriate.

19’

31’-38’

7’-14’
(Reduce to 7’ if 
no obstructions in 
front of bus stop)

Path of accessible travel 
4’ min. (extending to crosswalk)
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DESIGN TRANSIT

https://www.cambridgema.gov/CDD/Transportation/regionalplanning/masstransit/buspriority
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SCOPE NEW CONSTRUCTION
City Projects
Below are the requirements specific to all City 
construction projects in the public Right-of-Way. 
The goals of these requirements are to meet state 
and federal regulations, maximize accessibility 
improvements, and minimize the extent to which 
work has to be reconstructed in the future.

• New sidewalks (concrete or brick) will meet ADA/ 
AAB requirements.

• Roadway paving that abuts pedestrian ramps 
will include the reconstruction of abutting non- 
compliant pedestrian ramps.

• 15 Foot Rule: To minimize the need for non- 
compliant transition segments between old and 
new sidewalks, if a compliant segment within 15 
feet of the end of proposed new work is identified, 
work will be extended to the compliant segment.

• If a significant portion of sidewalk on a given side 
of a block is reconstructed, the entire sidewalk 
on that side should be compliant.
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SCOPE NEW CONSTRUCTION
Private Utilities
Below are the requirements specific to all street and sidewalk reconstruction projects constructed by
private utilities within the City public Right-of-Way.

• Sidewalk construction subsequent to utility work will meet ADA/AAB requirements.

• Roadway paving (subsequent to utility work) that abuts pedestrian ramps, will include the 
reconstruction of abutting non-compliant pedestrian ramps.

• If a full block of sidewalk is being reconstructed, due to utility work, a Professional Engineer must 
submit a stamped design prior to construction, and a certification of compliance after construction 
is complete.

• If more than 30 feet of contiguous sidewalk, a curb cut, or a driveway is being constructed due to 
utility work, a survey and design will generally be required. Survey and design requirements will 
be determined by the DPW based on the specific location.

• In lieu of final restoration, payments made by utility companies (Street Preservation Offset Fees)
will include the complete cost of necessary sidewalk restoration. Page 40 of 50
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SCOPE NEW CONSTRUCTION

Private Entities
Requirements specific to street and sidewalk reconstruction projects constructed by private entities 
within the City of Cambridge public Right-of-Way will adhere to the same requirements as City 
projects in addition to the below requirements:

• If a full block of sidewalk is being reconstructed, a Professional Engineer must submit a stamped
design prior to construction and a certification of compliance after construction is complete.

• If more than 30 feet of sidewalk, a curb cut, or a driveway is being constructed, a survey and 
design will generally be required. Survey and design requirements will be determined by the DPW 
based on the specific location.
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SCOPE STREET TREES
Existing Street Trees
Existing street trees will be protected during 
construction and the sidewalks will be carefully 
evaluated to ensure adequate accessible routes 
through the neighborhood.

New Tree Plantings
The City Arborist will review each street and sidewalk 
project to determine tree planting opportunities, with 
a goal of 20-foot spacing, evaluating the location
of overhead and underground utilities, proximity to 
intersections, site lines, building setbacks, locations 
of entrances, etc.

• On narrow sidewalks (less than 8 feet wide), a 
minimum of 4 feet of sidewalk width will be retained 
adjacent to new trees.

• On wider sidewalks (8 feet wide or greater), a 
minimum of half of the overall sidewalk width will 
be retained for pedestrians.

Back of Sidewalk Trees
The Arborist will work with residents interested in 
back of sidewalk tree plantings.

Goals
• Protect existing street trees during 

construction.

• Increase the number of street 
trees while maintaining accessible 
sidewalks. Page 42 of 50
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SCOPE GREEN INFRASTRUCTURE

Installation of site infiltration
system at Longfellow Park.

Types of 
Improvements
• Porous asphalt

• Infiltrating catch basins

• Rain gardens/bio 
basins

• Site infiltration
Siting Evaluation
• Soil conditions

• Groundwater

• Space constraints

• Maintenance

Stormwater discharges are contributing to at least 55% of impairments to Massachusetts’ 
assessed waters. The goal is to improve the water quality of stormwater before discharging to 
outfalls at the Alewife Brook and Charles River.

The City is incorporating green infrastructure on projects, as conditions and space allow.
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SCOPE TRAFFIC SIGNALS
Accessible Pedestrian Signals (APS)
APS works in conjunction with visual pedestrian 
signals to provide additional information to 
pedestrians, including pedestrians who are blind or 
visually impaired. APS typically uses a combination 
of auditory and vibrotactile information to alert 
pedestrians as to when they should cross the street.

The City is implementing APS at new and existing 
signalized intersections. The Traffic Department 
consults with the Commission for Persons with 
Disabilities to prioritize location.

Signal Control Cabinets
Traffic signal control cabinets mounted on poles do 
not meet accessibility requirements as they are not 
detectable to pedestrians who are blind or visually 
impaired. In coordination with construction projects 
and in High Priority Areas, control cabinets are moved 
to ground mounted locations.
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CONSTRUCTION PEDESTRIAN ACCESS

The Manual on Uniform 
Traffic Control Devices 
(MUTCD), published by 
the U.S. Department of 
Transportation/Federal 
Highway Administration,  
includes specific
requirements for pedestrian 
access in work zones.

Whenever possible, 
work should be done in 
a manner that does not 
create a need to detour 
pedestrians from existing 
routes or crossings.

Where pedestrian routes 
are closed, alternate 
pedestrian routes shall be 
provided.
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CONSTRUCTION BICYCLE ACCESS
Construction sites must:

• Maintain bicycle access through construction sites at all times. Where maintaining bike lanes is 
not possible:

◦ Ensure adequate space for bicycles in travel lane.

◦ Post “Bicycles May Use Full Lane” signs.

• Place all road signs outside the bicycle lanes.

• Use asphalt as a temporary surface.

• Place asphalt around edges for a smooth and uniform transition.

• Provide advance notice and smooth transition when steel plates are required.

• Spray paint the edges pink and post caution signs where raised castings are exposed.

For the City of Cambridge Bicycle Accommodation During Construction Guidelines, visit: 
www.cambridgema.gov/theworks/ourservices/engineering/Resources/contractorresources Page 46 of 50
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Communicate closely with the Massachusetts Bay Transportation Authority (MBTA) on any impact 
(diversions) to transit routes.

• Hold monthly interdepartmental meetings with the MBTA.

• Coordinate with the DPW and MBTA service planning staff as needed.

During construction, routes and stops may be moved.

• Communicate relocated bus stops to the public via notices and signage.

• Ensure accessibility at temporary stops.

39

CONSTRUCTION TRANSIT
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NEXT STEPS CONCLUSION

The Five Year Plan is a living document that will be updated regularly. As part of that process, the 
DPW will:

• Review the plan annually with the Commission for Persons with Disabilities and Pedestrian, 
Bicycle, and Transit Committees.

• Update the pavement condition and sidewalk condition data and corresponding maps.

• Annually update the Five Year Plan to account for the changing conditions of our streets and 
sidewalks. Page 48 of 50
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Send questions or comments to:
James Wilcox 
City Engineer
Department of Public Works 
jwilcox@cambridgema.gov 
617-349-6426
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For more information:
City of Cambridge 
Department of Public Works 
147 Hampshire Street
Cambridge, MA 02139
617-349-4800
www.cambridgema.gov/theworks/fiveyearplan Photos & Graphics by Kleinfelder
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